

Almondsbury Parish Neighbourhood Plan - Project Plan Reg 14 to Adoption

Version 1.2

Updated: 14 Apr 25

		Jan 25	Feb 25	Mar 25	Apr 25	May 25	Jun 25	Jul 25	Aug 25	Sep 25	Oct 25	Nov 25	Dec 25
TASK	OWNER(S)												
Bring the NP into force	APC												
Discuss the draft plan with Local Planning Authority (2 Wks)	NPSG												
Pre Submission Consultation (Regulation 14) (6 Wks)	NPSG												
Collate and analyse all Reg. 14 responses and amend NP as necessary (4 Wks)	NPSG												
Submit the Neighbourhood Plan to SGC (2 Wks)	APC												
SGC check submitted NP (Consultation and Basic Conditions Statements) (4 Wks)	SGC												
Regulation 16 Consultation (6 Wks)	SGC												
Independent Examination (IE) Review & Report Preparation (8 Wks)	IE												
SGC consider IE report (8 Wks)	SGC												
SGC discuss modifications to the NP with NPSG (2 Wks)	SGC/NPSG												
Referendum Publicity and engagement with Stakeholders (8 Wks)	NPSG												
Referendum (28 days - 8 Wks)	SGC												
NP adopted by Local Authority (1 Wks)	SGC												

Neighbourhood Plan Steering Group	NPSG
Almondsbury Parish Council	APC
South Gloucestershire Council	SGC
Independent Examiner	IE
SGC/NPSG	

Changes: Add Colour Code

